WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday September 19, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday September 25, 2016

SUMMARY OF WORK COMPLETED

e Sampling

Roux Associates and Hydrometrics personnel completed groundwater sampling from 21 monitoring well
locations — Groundwater sampling round #1 is complete

Roux Associates personnel collected water sample from frac tank #1 for waste characterization

All samples sent to TestAmerica, Edison, NJ for laboratory analysis

¢ Demobilization

Roux Associates personnel took inventory of field supplies
Roux Associates personnel demobilized from the Site on Friday, September 23, 2016

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

¢ Planned

No field work planned until December (i.e., second round of sampling)
Roux Associates will continue analysis of data and begin preparation of Phase | Summary Report

¢ Modifications

No modifications to schedule

HEALTH AND SAFETY NOTES

OTHER NOTES

Roux Associates personnel discussed potential hazards of cold weather when sampling
Roux Associates personnel discussed equipment decon procedures
Roux Associates personnel discussed security of equipment and supplies
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